

Organizing *National consultation process to collect recommendations from stakeholders involved in small-scale fisheries in Bangladesh*

Work Plan

SL	Activities	Description	Dateline
1	News paper advertisement	2 advertisement in national level newspapers on Expression of Interest from various stakeholders and to find out partners/participants/resource persons	By August 10
2	Partners selection	5 partners will be selected from 5 different areas to organize district/area based FGDs and Workshops	August 23
3	Preparation of related documents in Bangla	Translation of the Zero draft of FAO and the Vision paper in Bangla. Translation will be made with easy language targeting new literate readers.	by August 30
4	Orientation for Field Resource Person	Orientation for the Field level facilitators on the goal, method of FGDs, district workshops. They will be selected from 5 different areas. Total number of facilitators 25. This 2 days orientation will be held in Dhaka.	September 6 and 7
5	Local Consultations/ District/ different area level FGDs and Workshops	Bhola	September 8-13
		Cox's Bazar	September 8-13
		Sunamganj	September 15-20
		Bogra	September 15-20
		Khulna	September 21-27
6	National Consultation/ Seminar	National consultation/seminar will be held in Dhaka with participants of local and national level participants. Field level findings and recommendations will be discussed and group work will be organized to find out more recommendation.	October 17 and 18