

Promoting Agricultural Commercialization and Enterprises (PACE) Project-Crab

PPMM Report November 2020.

Presented By-
Md Maksudur Rahmin
Value Chain Facilitator,
PACE Crab Project
COAST Trust



Project Summary at a glance

Project title: Promoting Agricultural Commercialization and Enterprises (PACE) Project-Crab

Project duration: March 2018 to December 2020

Total budget: TK. 1,64,51,00

Supported by: PKSF & IFAD



Major achievements of the project

SL	Head of Activity	Total Project program (March 2018 to December 2020)	Program 2020-21	Project Cumulative Target & Achivement (March 2018 to November' 2020)			Causes of variation	Action Plan
				Target	Achievement	%		
1	Base line survey	7,500	-	7,500	7,500	100%		
2	Data base posting	7,500	-	7,500	7,500	100%		
3	Training for lead farmers skill development (Two days)	8	-	8	8	100%		
4	Training on modern technology and strategy to Crab Farming as well develop the skill. (Batch)	205	34	205	205	100%		
5	Training on Fariya, Dipo-Owner, Dipo-Worker market related actors to store Crab, packaging. (One day) (Batch)	4	-	4	4	100%		

Major achievements of the project

SL	Head of Activity	Total Project program (March 2018 to December 2020)	Program 2020-21	Project Cumulative Target & Achivement (March 2018 to November'2020)			Causes of variation	Action Plan
				Target	Achievement	%		
6	Training on service provider (One day)	4	4	4	-	0%		
7	Establish Crab Hatchery at entrepreneurs' point	2	2	2	2	100%		
8	Mother Hatchery establish for Crab Farming	2	2	2	2	100%		
9	Modern technology display	40	20	40	40	100%		
10	Manual prepare & printing of Crab culture technology	1	1	1	1	100%		
11	Startup workshop	1	-	1	1	100%		
12	Orientation of project implementation	1	-	1	1	100%		

Reporting Month : November 2020

Activity name: Production of crab chicks in hatcheries activities

Target	Achievement	Performance Indicator	Achievement Indicator
10000	5120	<ol style="list-style-type: none">1. Proper environment for rearing mother crab2. Proper techniques of maintaining crab hatchery	<ol style="list-style-type: none">1. Hatching of mother crab2. Maintaining proper hygiene



Reporting Month : November 2020

Activity name: Providing grants to crab farming activities

Target	Achievement	Performance Indicator	Achievement Indicator
07	07	1. To motivate crab farmers to cultivate crabs	1. Raising crab farmers in the area in a modern way.



Reporting Month : November 2020

Activity name: Training in modern techniques in crab farming

Target	Achievement	Performance Indicator	Achievement Indicator
08	08	<ol style="list-style-type: none">1. Encouraging crab growers2. Giving ideas on modern techniques	<ol style="list-style-type: none">1. At the end of the training, the farmers will farm themselves.



Reporting Month : November 2020

Activity name: Encouragement meeting on crab farming with crab hunters.

Target	Achievement	Performance Indicator	Achievement Indicator
08	08	<ol style="list-style-type: none">1. Encouraging crab growers2. Giving ideas on modern techniques	<ol style="list-style-type: none">1. At the end of the training, the farmers will farm themselves.2. Encouragement meeting on crab farming with crab hunters



Photo gallery some of the activities implemented in the crab farming project.



Issue based meeting to solve problems



Cultivation of vegetables on the banks of the crab enclosure



Crab chicks production in hatcheries Hatchery



Release the fry produced in the hatchery

Photo gallery some of the activities implemented in the crab farming project.



Provide technical advice to crab farmers




Crab fattening exhibition farm through grants



Training eith crab earmers



Crab extraction through tea



Burn Rate

94%

Promoting Agricultural Commercialization and Enterprises (PACE) Project-Crab

Let's Discuss

